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March 31, 2003

BID TABULATION AND RECOMMENDATION FOR AWARD
DEPARTMENT OF MANAGEMENT AND BUDGET

ACQUISITION SERVICES

CONTRACT 071B6000606 - Develop, Implement and Maintain the
DESCRIPTION: Child Support Enforcement System Program (CSES) -

Department of Information Technology

CONTRACT PERIOD: 4/1/1996 through 9/30/2003 (7 years, 6 months)

CONTRACTOR:                                            INCREASE

Compuware Corporation, Farmington Hills, MI                $24,211,622.72

[  ] Check if contract is extended.

DESCRIPTION OF PURCHASE:

The Department of Information Technology requests an addition of $24,211,622.72 to their contract
with Compuware for development, implementation and maintenance of the Michigan Child Support
Enforcement System.  The requested increase is expected to cover the salaries and expenses of
Compuware staff  for augmentation in the effort to develop and implement the fourth version of the
CSES software which they originally developed for the department. According to the Department’s
request, Compuware is responsible for 35 to 45% of project staffing for this effort. The requesting
department indicates that the Compuware staff “may be managed by State staff, or the state’s
primary vendor, Policy Studies, Inc.”  The requested reports, documenting the need for this
modification, include a schedule through 9/30/2003, with the new targeted end date for Federal
Certification listed as 9/30/03.  The milestone report also indicates that the following milestones
have been met on their target dates beginning March 31, 2002:  development and testing of MiCSES
version 2.2, 3/31/02; support three one-week Federal Certification Reviews during the Spring/
Summer of 2002; development and testing of MiCSES version 2.3, 8/30/2002 with version 2.4
targeted on 9/30/03.  The Department of Information Technology requests this increase in an effort
to avoid additional penalties regarding obtaining Federal certification, and indicates that it is their
intent to conduct an open competitive procurement process for maintenance services in the future.

FUNDING:   66% Federal, 34% General.

PRICE CLAUSE:  Prices shall remain firm for the duration of this contract period.

CS-138:  071S9000245

ORIGINAL CONTRACT AMOUNT:   $1,823,482.50

CURRENT CONTRACT AMOUNT:   $109,717,213.57



PROPOSED AMENDMENT INCREASE AMOUNT:  $24,211,622.72

PERCENTAGE OF CHANGE BETWEEN AMENDMENT AND ORIGINAL
CONTRACT AMOUNT:  1328%

PERCENTAGE OF CHANGE BETWEEN AMENDMENT AND CURRENT
CONTRACT AMOUNT:  22%

ESTIMATED 03 FISCAL YEAR INCREASE:   $24,211,622.72

NEW TOTAL CONTRACT COST:   $133,928,836.29

⌧  Check if > $500,000 for software development, computer hardware acquisition or quality
assurance?
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